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PROJECT NO. 52667 

FILING OF ATTESTATIONS § 
DEMONSTRATING COMPLIANCE § 
WITH HB 4150 § 

PUBLIC UTILITY COMMISSION 

OF TEXAS 

PROGRESS REPORT OF 
DENTON COUNTY ELECTRIC COOPERATIVE, INC., D/IVA 

COSERV ELECTRIC 

Denton County Electric Cooperative, Inc. d/b/a CoServ Electric files this progress report 

regarding compliance with Section 6 of House Bill 4150 ("HB 4150"), providing information 

regarding distribution lines on United States Army Corps of Engineers ("USACE") property that 

CoServ Electric identified as non-compliant in its report and attestation filed in this docket on 

January 14, 2022 ("Initial Report"). By letter dated March 4,2022, the Division of Compliance 

and Enforcement ("DICE") ofthe Public Utility Commission of Texas ("Commission") requested 

a progress report and additional information to be filed on a monthly basis. This is CoServ 

Electric's progress report for April 2023, which is timely filed. 

I. Progress Report 

In its last progress report, CoServ Electric identified four distribution line segments located 

in areas that could be suitable for a sailboat and remained non-compliant with the applicable 

clearance standards in Rule 232 of NESC Standard ANSI (c)(2) ("NESC Rule 232"). These four 

line segments remain in progress at Lake Ray Roberts or Lake Lewisville, as described below. 

Availability of atypical, taller poles continues to delay completion of construction for two of these 

line segments (Ray Roberts 3 and Lewisville 34). CoServ Electric is evaluating material 

alternatives due to supply chain delays. CoServ Electric expects construction of the Ray Roberts 

20 proj ect to be completed by April 28,2023. 

1. Status of engineering design, permitting, and reconstruction. 

The status of the four remaining distribution line segments is as follows: 

• Ray Roberts 3 - In construction; waiting for further delivery of 75-foot and 80-foot 
wood poles. 

• Ray Roberts 20 - In construction; estimated completion by April 28,2023. 
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• Lewisville 31A - Electrician and customer still working with USACE to install new 
customer-owned meter pedestal and underground facilities to four existing boathouses 
and one security light. Once the pedestal is located, CoServ Electric design will be 
finalized and released to construction. CoServ Electric will remove all existing 
overhead facilities from USACE property after completion of underground service 
installation. 

• Lewisville 34 - Permit approved; waiting for delivery of 90-foot concrete pole to begin 
construction. 

Further information is provided in Attachments A and B attached hereto. 

Date: April 11, 2023 Respectfully submitted, 

*-- Q --, Ukt - 
Carl R. Galant 
State Bar No. 24050633 
Travis Vickery 
State Bar No. 00794790 
1111 W. 6~h Street, Bldg. B, Suite 400 
Austin, Texas 78703 
Phone: (512) 495-6083 
Fax: (512) 505-6383 
cgalant@mcginnislaw.com 
tvickery@mcginnislaw. com 
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ATTACHMENT A 
THIS DOCUMENT IS RELEASED FOR THE 

- PURPOSE OF VISUAL REPRESENTATION ONLY. i. 'L. Q'I IT IS NOT TO BEUSED IN CONJUNCTION WITH ANY 
OTHER LEGAL DOCUMENT OR FOR ANY PURPOSE 
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4/11/2023 PUC Project No. 52667 Repon MICord Eng. 
CoServ Electric 

ATTACHMENT B 
NESC - LAKE RAY ROBERTS CLEARANCES 

Lake Ray Roberts 

New Job Code 

COS-2-L.43 ~ SR#4191432 
Fl owage Easement El evation 

645.50' 
Reference Pool Elevation 

640.5' 

Lake Ray Roberts 
Crossing Number 

Ray Roberts 3 

Ray Roberts 9 

Ray RobertslO 

Ray Roberts 20 

WARNING FLAGS 
COSERV DESIGN 

Date Anal¥zed ACTION NEEDED INVALID 
COMPLETE 

(ESI.) 

Construction - Waiting on 11/9/2021 Complete Complete 
75' and 80' poles 

11/9/2021 None Complete 6/30/2022 

11/9/2021 None Complete Complete 

11/9/2021 In Constru(lion Complete Complete 

COSERV 
SURVEY PERMIT PERMIT 

CONIRUCTION NOTES 
COMPLETE SUBMITTED APPROVED 

COMPLETE 

Design and Power Line Revisions Required. Estimated 4 
Complete Complete Complete 

Polesto be Replaced. 

7/8/2022 Complete Complete Complete Design and Power Line Revisions Required. Estimated 1 
Pole to hp Rpnlarprl 
Removed CoServ utilitiesfrom Army Corp of E,Eineers 

N/A N/A N/A Complete 
Flowage Easements/Reference Pool. 

Complete Complete Complete 4/28/2023 Design and Power Line Revisions Required. Estimated 8 
Polesto Be Replaced. 

SUITABLE / NOT SUITABLE 
CLEARANCE LAKE ACRESAT 

(ENGINEERING FIRM 
COMPLIANCE CROSSING 

DETERMINATION 

SUITABLE FOR SAILBOAT NO 33233.6 

SUITABLE FOR SAILBOAT YES 33233.6 

N/A YES 33233.6 

SUITABLE FOR SAILBOAT NO 1929.5 
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ATTACHMENT A 
THIS DOCUMENT IS RELEASED FOR THE 

PURPOSE OF VISUAL REPRESENTATION ONLY. 
IT IS NOT TO BE USED IN CONJUNCTION WITH ANY 
OTHER LEGAL DOCUMENT OR FOR ANY PURPOSE 
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4/11/2023 PUC Project No. 52667 Report MICord Eng. 
CoServ Electric 

ATTACHMENT B 
NE SC - LAKE LEWI SVILLE CLEARANCES ANALYSI S 

Lake Lewisville 

New Job Code 
COS-2-L. 42 | SR#4191426 

Flowage Easement Elevation 

537.00' 
Reference Pool Elevation 

532.00' 

Lake Lewisville 
Crossing Number 

WARNING FLAGS COSERV SUITABLE /NOT SUITABLE 
COSERV DESIGN SURVEY PERMIT PERMIT 

Date Analyzed ACTION NEEDED INSTALLED CONSTRUCTION NOTES (ENGINEERING FIRM 
COMPLETE COMPLETE SUBMITTED APPROVED 

(EST.) COMPLETE DETERMINATION) 

CLEARANCE LAKE ACRES AT 
COMPLIANCE CROSSING 

Removed CoServ utilities from Army Corp of Engineers 
Lewi/lie 7 11/5/2021 None Complete Complete N/A N/A N/A Complete 

Flowage Easement/Reference Pool 
Removed CoServ utilities from Army Corp of Engineers 

Lewi/lie 15A 11/5/2021 None Complete Complete N/A N/A N/A Complete 
Flowage Easement/Reference Pool 
Removed CoServ utilities from Army Corp of Engineers 

Lewi/lie 17A 11/5/2021 None Complete Complete N/A N/A N/A Complete 
Flowage Easement/Reference Pool 

Engineering Package 
Preliminary - Electrician 

Design to remove CoServ utilities from Army Corp of Lewia,ille 31A 11/5/2021 installingnew Meter Complete 9/16/2022 N/A N/A N/A 
Engineers Flowage Easement/Reference Pool 

Pedestal and underground 
Service for Member 

Con stru dion - Wai ti ng on Power Line Revision Required. Ordering 90' Poles 14 
Lewi/lie 34 11/5/2021 Complete Complete Complete Complete Complete 

concrete pole to 16 weekf Estimated 8 Polesto be Replaced. 

SUITABLE FOR SAILBOAT YES 4609.6 

SUITABLE FOR SAILBOAT YES 22291.6 

SUITABLE FOR SAILBOAT YES 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 
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